From: Whyatt, Robert

To: Chip Humphrey/R10/USEPA/US@EPA; 'jim.mckenna@verdantllc.com'
Cc: Kristine Koch/R10/USEPA/US@EPA

Subject: Re: Congressman Blumenauer Mtg April 22nd

Date: 03/29/2011 03:42 PM

Thanks Chip. This is very helpful. We will discuss this with the LWG at our meeting tomorrow, |
will give you a call afterward.

Bob

From: Humbhrey Chapoasemail of i 1to:Humphrey .Chip@ il 1
rom: Humphrey.Chip@epamail.epa.gov [mailto:Humphrey.Chip@epamail.epa.gov
Sent: Tuegday),/ Mar?:h_ng, 2011p §:38 I:PM P __y paep pa-g

To: Wyatt, Robert; "jim.mckenna@verdantllc.com® <jim.mckenna@verdantllc.com>
Cc: _Koch.Kristine@epamail.epa.gov <Koch.Kristine@epamail.epa.gov>

Subject: Re: Congressman Blumenauer Mtg April 22nd

Bob & Jim
Here is what EPA is thinking to add a bit more structure to the meeting

on the 22nd. Dan Opalski_has talked with Hillary Barbour and she
sounded receptive to a joint EPA/LWG presentation at the project

management level for the in-water work. Also, Dick Pedersen is
supportive of DEQ having the_opportunity to provide the status update on
source control.  The following is a rough cut of our (mostly Dan®s)
thoughts on _this. If this will work for the LWG we can refine and
provide it in advance (late Wednesday of Thursday ?) to Hillary.

thanks

Chip

RI/FS:

-- Schedule status -- to include some summary_ of the push and pull of

how we"ve gotten to an extension, with some time for LWG to say why they
need the time and some time for EPA to describe how we arrived at tough
decisions on this. |1 think the important joint message is that we are
all after a quality product in as timely a fashion as possible. _ None of
us has an interest in this process taking any more time or costing_ more
money than is necessary, and we"re all aware these meters are running.
At the same time, if there are real issues, we need to address them or
face the prospect of costly "surprises” later.

-- Summary of key steps of work to be completed, both Rl and FS

-- Discussion of any especially key issues or milestones that we expect
to have to work through.

-- Expectations in terms of a proposed plan/ROD schedule.
Source Control:
-- Status in terms of overall progress

-- Key issues being encountered R ; R
-- Look ahead to how well source control will dovetail with the RI/FS
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